

PROCUREMENT PLAN

Basic Data

Project Name: Urban Primary Health Care Services Delivery Project - Additional Financing		
Project Number: 42177-024		Approval Number: 3705/0607
Country: Bangladesh		Executing Agency: Local Govt Div, Min of Local Govt : Rural Devt & Coop
Project Procurement Risk: Low		Implementing Agency: N/A
Project Financing Amount: US\$ 140,000,000 ADB Financing: US\$ 110,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 30,000,000		Project Closing Date: 30 September 2023
Date of First Procurement Plan: 18 September 2018		Date of this Procurement Plan: 13 April 2023, Version 9
Advance Contracting: Yes	Related to COVID-19 response efforts: No	Use of e-procurement (e-GP): Yes https://www.eprocure.gov.bd/

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 2,000,000 and Above	-
National Competitive Bidding for Goods	Between US\$ 100,000 and US\$ 1,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 99,999	-
Direct Contracting for Goods	Up to US\$ 2,000,000	MOUs with ULBs for service delivery
National Competitive Bidding for Works	Between US\$ 100,000 and US\$ 14,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Works	Up to US\$ 99,999	-

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Packages SD-1, SD-2, SD-3, and SD-4
Consultant's Qualification Selection for Consulting Firm	Package no SD-5,7,8, 30 and 36
Single Source Selection for Consulting Firm	Package SD-6, SD-27
Individual Consultant Selection for Individual Consultant	Packages SD-9 to SD-24 and SD 31- 35

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
GD-17	Narayanganj City Corporation PA-1	1,880,000.00	ICB	Prior	1S2E	Q1 / 2022	Prequalification of Bidders: N Domestic

							<p>Preference Applicable: N</p> <p>Advance Contracting: Y</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped in 2019. New PA selected Laksam Municipality, Cumilla.</p>
GD-27	Dhaka South City Corporation PA-7	1,880,000.00	ICB	Prior	1S2E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped in 2021. New PA selected Coxsazar Municipality (GD-70).</p>
GD-28	Dhaka South City Corporation PA-8	1,880,000.00	ICB	Prior	1S2E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped in 2021. New PA selected Jamalpur</p>

							Municipality (GD-71).
GD-30	Dhaka North City Corporation PA-7	1,880,000.00	DC	Prior		Q2 / 2022	<p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped in 2021. New PA selected Patuakhali Municipality (GD-72).</p>
GD-31	Narayanganj City Corporation PA-2	1,880,000.00	ICB	Prior	1S2E	Q2 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped in 2019. New PA selected Pirganj Municipality, Rangpur.</p>
WD-20	CRHCC	1,225,000.00	NCB	Post	1S1E	Q1 / 2023	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP</p>

							customized documents
WD-21	CRHCC	1,225,000.00	NCB	Post	1S1E	Q2 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP customized documents
WD-22	CRHCC	1,225,000.00	NCB	Post	1S1E	Q2 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP customized documents
WD-23	CRHCC	1,225,000.00	NCB	Post	1S1E	Q2 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Covid-19 Response? No

							Comments: Dropped. Delegated to LGED; eGP customized documents
WD-24	CRHCC	1,225,000.00	NCB	Post	1S1E	Q2 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP customized documents
WD-25	CRHCC	1,225,000.00	NCB	Post	1S1E	Q2 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP customized documents

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/	Advertisement Date	Type of Proposal	Comments
----------------	---------------------	-----------------	--------------------	----------------	--------------------	------------------	----------

				Post)	(quarter/year)		
SD-02	Project Performance Monitoring and Evaluation	2,729,500.00	QCBS	Prior	Q2 / 2019	FTP	Assignment: National Quality-Cost Ratio: 90:10 Advance Contracting: Y Covid-19 Response? No Comments: Full funded by ADB, contract signing by April 2023
SD-07	Operations Research (Promoting Needs-Based C-Section)	150,000.00	CQS	Prior	Q1 / 2023	BTP	Assignment: National Advance Contracting: N Covid-19 Response? No Comments: Full funded by ADB
SD-08	Operations Research (Nutrition and Food Security and Safety)	150,000.00	CQS	Prior	Q1 / 2023	BTP	Assignment: National Advance Contracting: N Covid-19 Response? No Comments: Full funded by ADB
SD-14	National consulting pool	150,000.00	ICS	Prior	Q1 / 2019		Assignment: National Expertise: various Advance Contracting: N Covid-19 Response? No Comments: 30 pm
SD-23	Midterm Review	100,000.00	ICS	Prior	Q3 / 2020		Assignment: National Expertise: Evaluation

								Covid-19 Response? No Comments: Dropped. No consultant was fielded for MTR conducted 5-15 Dec 2021
--	--	--	--	--	--	--	--	-----------------------------------------------------------------------------------------------------------

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
GD-49	Medical Equipment for PAs	312,400.00	1	NCB	Post	1S1E	Q1 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods e-GP: No Covid-19 Response? No Comments: Full funded by ADB
GD-51A	IT Hardware for New 7 PAs	235,294.00	1	NCB	Post	1S1E	Q1 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods e-GP: No Covid-19 Response? No Comments: Full funded by ADB. New package in RDPP
GD-52	Office refurbishment for PMU & old PIUs including furniture	113,000.00	1	NCB	Post	1S1E	Q1 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N

								Bidding Document: Goods e-GP: No Covid-19 Response? No Comments: Full funded by ADB
GD-56	Photocopier	85,000.00	1	SHOPPING	Post		Q2 / 2023	e-GP: No Covid-19 Response? No Comments: For new PIUs
GD-57	Purchase of Vehicle (4 jeeps and 3 microbus) Lot 1: Lot 1: 4 Jeeps (replacement) Lot 2: Lot 2: 3 Microbus	518,000.00 368,000.00 150,000.00	2	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Goods e-GP: No Covid-19 Response? No Comments: including registration and CNG conversion
GD-59	1 Sedan car (for PMU)	37,000.00	1	SHOPPING	Post		Q4 / 2022	Advanced Contracting: N e-GP: No Covid-19 Response? No Comments: Dropped. including registration and CNG conversion. To be dropped

GD-60	2 Motorcycles	5,000.00	1	SHOPPING	Post		Q4 / 2022	<p>Advanced Contracting: N</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped. including registration. To be dropped</p>
GD-68	Medical Waste Management Equipment for CRHCCs and PHCCs, Oxygen Concentrators, Anesthesia Machines (Portable)	339,529.00	1	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Goods</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped. Not covered under G0607 as package was not awarded by 31 December 2021. Equipment were procured under L3705</p>
WD-1	Maintenance and renovation for civil works for existing CRHCCS and PHCCs (Dhaka South city Corporation area)	388,889.00	1	NCB	Prior	1S1E	Q1 / 2023	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Small Works</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP</p>
WD-10	Maintenance and renovation for civil works for existing	128,549.00	1	NCB	Post	1S1E	Q1 / 2023	<p>Prequalification of Bidders: N</p> <p>Domestic</p>

	CRHCCS and PHCCs of Chottogram							Preference Applicable: N Bidding Document: Small Works e-GP: No Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-11	Maintenance and renovation for civil works for existing CRHCCS and PHCCs of Rajshahi	174,243.00	1	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-12	Maintenance and renovation for civil works for existing CRHCCS and PHCCs of Rangpur	51,134.00	1	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-13	Maintenance and renovation for civil works for existing CRHCCS and PHCCs of Sylhet	93,694.00	1	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works

								<p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP</p>
WD-14	Maintenance and renovation for civil works for existing CRHCCS and PHCCs of Barishal	33,252.00	1	NCB	Post	1S1E	Q2 / 2023	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Small Works</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP</p>
WD-15	Maintenance and renovation for civil works for existing CRHCCS and PHCCs of Barishal	155,694.00	1	NCB	Post	1S1E	Q2 / 2023	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Small Works</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP</p>
WD-17	Climate resilient civil works	85,000.00	2	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Small Works</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped. Funded from UCCRTF (Grant 0607)Dropeed</p>
	Lot 1: Climate	70,000.00						

	resilient civil works Lot 2: Construction of Flood Protection Facility (Drain) for Selected CRHCC/PHCC	15,000.00						
WD-2	Maintenance and renovation for civil works for existing CRHCCS and PHCCs (Dhaka North city Corporation area)	388,889.00	1	NCB	Prior	1S1E	Q1 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Large Works Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-26	PHCC	450,000.00	1	NCB	Prior	1S1E	Q3 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
WD-28	PHCC	594,118.00	1	NCB	Post	1S1E	Q4 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP

WD-29	PHCC	594,118.00	1	NCB	Post	1S1E	Q4 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-3	Maintenance and renovation for civil works for existing CRHCCS and PHCCs (Dhaka South city Corporation area)	166,667.00	1	NCB	Prior	1S1E	Q1 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Large Works Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-30	PHCC	450,000.00	1	NCB	Post	1S1E	Q3 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
WD-31	PHCC	594,118.00	1	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference

								Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-32	PHCC	594,118.00	1	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-33	PHCC	450,000.00	1	NCB	Post	1S1E	Q3 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
WD-34	PHCC	450,000.00	1	NCB	Post	1S1E	Q3 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding

								Document: Others Covid-19 Response? No Comments: dropped. Delegated to LGED; eGP
WD-35	PHCC	594,118.00	1	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-36	PHCC	450,000.00	1	NCB	Post	1S1E	Q3 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
WD-37	PHCC	450,000.00	1	NCB	Post	1S1E	Q3 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19

								Response? No Comments: Dropped. Delegated to LGED; eGP
WD-38	PHCC	450,000.00	1	NCB	Post	1S1E	Q3 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
WD-39	PHCC	594,118.00	1	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-4	Maintenance and renovation for civil works for existing CRHCCS and PHCCs (Khulna, Chottagrm and Sylhet city Corporation area)	544,444.00	1	NCB	Prior	1S1E	Q1 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Large Works Covid-19 Response? No Comments: Delegated to LGED; eGP

WD-40	PHCC	594,118.00	1	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-41	PHCC	450,000.00	1	NCB	Post	1S1E	Q3 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
WD-5	Maintenance and renovation for civil works for existing CRHCCS and PHCCs (Khulna and Barishal city Corporation area)	277,778.00	1	NCB	Prior	1S1E	Q4 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-6	Maintenance and renovation for civil works for existing CRHCCS and PHCCs (Dhaka)	72,960.00	1	NCB	Post	1S1E	Q1 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N

	North city Corporation area,							Bidding Document: Small Works Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-7	Maintenance and renovation for civil works for existing CRHCCS and PHCCs (Dhaka South city Corporation area,	137,366.00	1	NCB	Post	1S1E	Q1 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-8	Maintenance and renovation for civil works for existing CRHCCS and PHCCs of Gopalganj	58,778.00	1	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-9	Maintenance and renovation for civil works for existing CRHCCS and PHCCs of Khulna	146,945.00	1	NCB	Post	1S1E	Q2 / 2023	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Covid-19 Response? No

								Comments: Delegated to LGED; eGP
--	--	--	--	--	--	--	--	----------------------------------------

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
SD-14.1	Senior Procurement Manager	60,000.00	1	ICS	Prior	Q1 / 2021		Assignment: National Expertise: Procurement Covid-19 Response? No Comments: will be dropped

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
WD-42	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others e-GP: No Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
WD-43	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification

							of Bidders: N Domestic Preference Applicable: N Bidding Document: Others e-GP: No Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
WD-44	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others e-GP: No Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
WD-45	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others e-GP: No Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
WD-46	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference

							<p>Applicable: N</p> <p>Bidding Document: Others</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped. Delegated to LGED; eGP</p>
WD-47	PHCC	450,000.00	1	NCB	Post	1S1E	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Others</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped. Delegated to LGED; eGP</p>
WD-48	PHCC	450,000.00	1	NCB	Post	1S1E	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Others</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped. Delegated to LGED; eGP</p>
WD-49	PHCC	450,000.00	1	NCB	Post	1S1E	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document:</p>

							Others e-GP: No Covid-19 Response? No Comments: Dropped. Delegated to LGED; eGP
--	--	--	--	--	--	--	--------------------------------------------------------------------------------------------------------------

Consulting Services							
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
SD-09	International consulting pool	440,000.00	1	ICS	Prior		Assignment: International Expertise: various Covid-19 Response? No Comments: 20 pm, Dropped
SD-20	Mechanical Engineer	80,000.00	1	ICS	Prior		Assignment: National Expertise: Engineering Covid-19 Response? No Comments: dropped, Funded from UCCRTF
SD-21	Medical Waste Management Expert	80,000.00	1	ICS	Prior		Assignment: National Expertise: Waste Management Covid-19 Response? No Comments: Dropped. Expert mobilized under TA9152
SD-24	Completion Review (PCR)	100,000.00	1	ICS	Prior		Assignment: International Expertise: Evaluation

							<p>Covid-19 Response? No</p> <p>Comments: Fully funded by ADB</p>
SD-30	Junior Consultant (Monitoring & Evaluation)	200,000.00	1	ICS	Prior		<p>Assignment: National</p> <p>Expertise: Monitoring and evaluation</p> <p>Covid-19 Response? No</p> <p>Comments: Proposed in the RDPP.</p>
SD-31	Junior Consultant (Procurement)	120,000.00	1	ICS	Prior		<p>Assignment: National</p> <p>Expertise: Project Implementation</p> <p>Covid-19 Response? No</p> <p>Comments: Proposed in the RDPP.</p>
SD-32	DPP Specialist	40,000.00	1	ICS	Prior		<p>Assignment: National</p> <p>Expertise: DPP</p> <p>Covid-19 Response? No</p> <p>Comments: Proposed in the RDPP.</p>
SD-33	Junior Consultant (Financial Management)	13,338.00	1	ICS	Prior		<p>Assignment: National</p> <p>Expertise: Accounting</p> <p>Covid-19 Response? No</p> <p>Comments: Proposed in the RDPP.</p>
SD-34	Junior Consultant (Accounts & Audit)	13,338.00	1	ICS	Prior		<p>Assignment: National</p>

							Expertise: Accounting and Audit Covid-19 Response? No Comments: Proposed in the RDPP.
SD-35	Junior Consultant (Admin & Training)	13,338.00	1	ICS	Prior		Assignment: National Expertise: various Covid-19 Response? No Comments: Proposed in the RDPP.

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
GD-51	IT hardware for old and new PAs	1,660,000.00	956,011.00	NCB	Q2 / 2022	05-FEB-23	Smart Tectnology and Squire Inormatics
GD-47	Medical Equipment for PAs	312,400.00	281,742.00	NCB	Q2 / 2022	13-DEC-22	Transba Medical Servioces
GD-48	Medical Equipment for PAs	312,400.00	238,244.00	NCB	Q2 / 2022	08-OCT-22	Juyairia International and Soft-Tech
GD-16	Barishal City Corporation PA-1	1,880,000.00	1,198,700.00	ICB	Q4 / 2017	11-OCT-18	Shimantik

GD-44	Benapol Municipality PA-1	1,560,000.00	885,039.00	ICB	Q2 / 2020	10-NOV-21	UNNAYAN and Khulna Health Care Hospital Pvt. Ltd.-JV
GD-34	Chattogram City Corporation PA-2	1,880,000.00	1,336,622.00	ICB	Q4 / 2021	10-NOV-21	MAMATA
GD-70	Coxsbazar Municipality PA-1	882,350.00	515,117.66	ICB	Q2 / 2022	20-MAR-23	Padakhep Manabik Unnayan Kendra
GD-20	Cumilla City Corporation PA-1	1,880,000.00	1,886,882.35	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission
GD-40	Derai Municipality PA-1	1,560,000.00	895,768.00	ICB	Q2 / 2020	10-NOV-21	Research, Training and Management (RTM) International
GD-06	Dhaka North City Corporation PA-1	1,880,000.00	1,847,205.80	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-07	Dhaka North City Corporation PA-2	1,880,000.00	1,796,373.23	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-08	Dhaka North City Corporation PA-3	1,880,000.00	1,384,355.86	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission (DAM)
GD-09	Dhaka North City Corporation PA-4	1,880,000.00	1,538,608.00	ICB	Q4 / 2017	11-OCT-18	Association for Prevention of Septic Abortion, Bangladesh (BAPSA)
GD-10	Dhaka North City Corporation PA-5	1,880,000.00	1,403,360.51	ICB	Q4 / 2017	11-OCT-18	Unity Through Population Service (UTPS)
GD-29	Dhaka North City Corporation PA-6	1,880,000.00	469,369.72	ICB	Q2 / 2022	20-MAR-23	Population Services and Training Center

							(PSTC)
GD-01	Dhaka South City Corporation PA-1	1,880,000.00	1,426,602.15	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-02	Dhaka South City Corporation PA-2	1,880,000.00	1,800,968.00	ICB	Q4 / 2017	11-OCT-18	Association for Prevention of Septic Abortion, Bangladesh (BAPSA)
GD-03	Dhaka South City Corporation PA-3	1,880,000.00	1,459,872.69	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission (DAM)
GD-04	Dhaka South City Corporation PA-4	1,880,000.00	2,013,803.22	ICB	Q4 / 2017	11-OCT-18	Population Services and Training Center (PSTC)
GD-05	Dhaka South City Corporation PA-5	1,880,000.00	1,225,511.79	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-26	Dhaka South City Corporation PA-6	1,880,000.00	510,458.28	ICB	Q2 / 2022	20-MAR-23	ADAMS (Association for Development Activity of Manifold Social Work)
GD-42	Faridpur Municipality PA-1	1,560,000.00	970,086.00	ICB	Q2 / 2020	10-NOV-21	Population Services and Training Center (PSTC)
GD-41	Gaibandha Municipality PA-1	1,560,000.00	906,863.00	ICB	Q2 / 2020	10-NOV-21	Eco-Social Development Organization (ESDO)
GD-18	Gazipur City Corporation PA-1	1,880,000.00	1,242,604.00	ICB	Q4 / 2017	11-OCT-18	FPAB

GD-19	Gazipur City Corporation PA-2	1,880,000.00	788,417.28	ICB	Q4 / 2017	11-OCT-18	UTPS
GD-32	Gazipur City Corporation PA-3	1,880,000.00	710,913.00	ICB	Q3 / 2020	10-NOV-21	Progoti Samaj Kalyan Protisthan and Poribar Porikalpana Sangstha (PSKP&PPS)
GD-39	Jagannathpur Municipality PA-1	1,560,000.00	882,062.00	ICB	Q2 / 2020	10-NOV-21	Research, Training and Management (RTM) International
GD-71	Jamalpur Municipality PA-1	705,880.00	404,576.53	ICB	Q2 / 2022	20-MAR-23	Padakhep Manabik Unnayan Kendra
GD-13	Khulna City Corporation PA-1	1,880,000.00	1,648,955.00	ICB	Q4 / 2017	11-OCT-18	Association for Development Activity of Manifold Social Work (ADAMS)
GD-14	Khulna City Corporation PA-2	1,880,000.00	1,635,335.59	ICB	Q4 / 2017	11-OCT-18	Association for Prevention of Septic Abortion, Bangladesh (BAPSA)
GD-22	Kishoreganj Municipality PA-1	1,560,000.00	1,183,081.93	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-38	Kurigram Municipality PA-1	1,560,000.00	857,937.00	ICB	Q2 / 2020	10-NOV-21	Resource Integration Centre (RIC)
GD-66	Laksam Municipality PA-1	1,880,000.00	413,445.38	ICB	Q2 / 2022	20-MAR-23	SAMAHAR
GD-36	Mymensingh City Corporation PA-1	1,560,000.00	951,342.00	ICB	Q2 / 2020	10-NOV-21	Population Services and Training Center (PSTC)

GD-37	Netrokona Municipality PA-1	1,560,000.00	907,920.00	ICB	Q2 / 2020	10-NOV-21	Padakhep Manabik Unnayan Kendra (PMUK)
GD-72	Patuakhali Municipality PA-1	705,880.00	400,055.00	ICB	Q2 / 2022	20-MAR-23	UNNAYAN
GD-67	Pirganj Municipality PA-1	1,880,000.00	417,370.60	ICB	Q2 / 2022	20-MAR-23	UNNAYAN
GD-11	Rajshahi City Corporation PA-1	1,880,000.00	1,294,515.81	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission (DAM)
GD-12	Rajshahi City Corporation PA-2	1,880,000.00	1,422,651.23	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-21	Rangpur City Corporation PA-1	1,880,000.00	1,274,610.00	ICB	Q4 / 2017	11-OCT-18	Light House
GD-43	Shariatpur Municipality PA-1	1,560,000.00	857,937.00	ICB	Q2 / 2020	10-NOV-21	Resource Integration Centre (RIC)
GD-24	Sirajganj Municipality PA-1	1,560,000.00	1,370,225.98	ICB	Q4 / 2017	11-OCT-18	Tilottama
GD-15	Sylhet City Corporation PA-1	1,880,000.00	1,588,259.23	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-33	Chattogram City Corporation PA-1	1,880,000.00	1,249,982.00	DC	Q2 / 2020	29-SEP-20	Chattogram City Corporation Health Department
GD-35	Chattogram City Corporation PA-3	1,560,000.00	1,249,421.00	DC	Q2 / 2020	29-SEP-20	Corporation Health Department
GD-25	Gopalganj Municipality	1,560,000.00	1,044,612.80	DC	Q4 / 2018	11-OCT-18	Gopalganj Municipality

	PA-1						
GD-23	Khustia Municipality PA-1	1,560,000.00	1,155,163.80	DC	Q4 / 2018	11-OCT-18	Kustia Municipal Health Department
GD-45	Tarabo Municipality PA-1	1,560,000.00	933,147.00	DC	Q2 / 2020	29-SEP-20	Chottagram City Corporation Health Department
GD-55	Upgradation of accounting software	60,000.00	63,187.00	SHOPPING	Q2 / 2020	15-NOV-20	Synesis IT
WD-18	CRHCC	1,537,000.00	1,391,737.00	NCB	Q1 / 2022	27-FEB-22	Md. Nur Hossain, Mission Para, Puraton Keshbe, Jessore
WD-19	CRHCC	1,225,000.00	1,536,807.00	NCB	Q2 / 2022	15-JUN-22	KT-KE, Chak Jafu
WD-27	PHCC	450,000.00	466,170.00	NCB	Q2 / 2022	12-JAN-23	Ms. Maa Enterprise

Consulting Services

Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
SD-05	Biennial Fiduciary Review	200,000.00	125,017.00	CQS	Q4 / 2021	03-AUG-22	Hawladar Yunus & Co And Grant Thorton
SD-06	Operations Research (UHDSS)	320,000.00	301,453.63	SSS	Q3 / 2019	06-AUG-19	ICDDRDB
SD-03	BCCM Program	2,500,000.00	2,088,838.00	QCBS	Q2 / 2019	30-NOV-21	Visual Communication Limited [Lead] in association with Konika Consulting Services Pvt. Ltd. [Joint venture partner]

SD-04	ICT solutions and HMIS	890,000.00	584,564.00	QCBS	Q3 / 2019	14-DEC-21	mPower Social Enterprises Ltd [Lead] in association with HiSP Bangladesh Foundation [Joint Venture Partner]
SD-01	TA firm for pilot initiative to support selected ULBs	1,800,000.00	1,044,759.00	QCBS	Q3 / 2019	12-MAY-22	GOPA, SSIL, ORG
SD-16	Capacity Development Specialist	60,000.00	45,219.03	ICS	Q3 / 2019	02-DEC-19	Mohammad Sheikh Shahriar
SD-17	Environment Specialist	60,000.00	45,219.03	ICS	Q1 / 2019	30-AUG-19	Mr. Mostafa M. Kamal
SD-13A	Financial Management Specialist	70,588.00	37,054.00	ICS	Q4 / 2021	04-SEP-22	Md. Jorirul Islam 1st revision is under process
SD-15 A	Gender Specialist	4,200,000.00	3,779,527.00	ICS	Q4 / 2020	19-JAN-21	Krajai Chowdhury
SD-11 A	Procurement Specialist	71,717.00	56,470.00	ICS	Q1 / 2022	16-MAR-22	Md. Younus Ali Mridha
SD-12	Quality Assurance/M&E Specialist	180,000.00	90,438.00	ICS	Q1 / 2019	30-AUG-19	Mr. Rafiqus Sultan
SD-14.3	Senior Monitoring and Evaluation Manager	4,800,000.00	3,779,527.00	ICS	Q4 / 2020	19-JAN-21	Dr. Sharmin Nahar
SD-10 A	UPHC specialist	71,717.00	56,470.00	ICS	Q1 / 2022	16-MAR-22	Md. Kabir Ahmed Khan

2. Completed Contracts

Goods and Works								
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
GD-00	16-months Continuation of Partnership Agreements in 25 Areas	6,543,845.58	10,817,416.23	DC	Q4 / 2018	20-NOV-18	31-JUL-19	Extended up to 16 month variation (April 2018-July 2019) due to delays in the new PA contracts
GD-65	Procurement of Emergency Medical Supplies (COVID-19 PPE and other goods)	215,883.00	153,300.00	SHOPPING	Q2 / 2020	15-JUN-20	20-JUL-20	Sterling Multi-Technologies Ltd. RK Enterprise Rambler Trade International Ltd World Vision Enterprise
SD-28 (NCS)	COVID-19 Awareness and Trainings (Lot 1: Awareness Campaign and Communication for Behavioral Change, and Lot 2: Online Training for Doctors)	18,930.00	19,792.00	SHOPPING	Q2 / 2020	25-JUN-20	15-AUG-20	SIM Corporation (Lot-1) Grant Thornton Consulting Bangladesh Ltd. (Lot-2)
GD-53	Office equipment for PMU and PIUs	85,000.00	86,088.00	SHOPPING	Q3 / 2020	24-DEC-20	08-NOV-20	Asian Enterprise, SOFT TECH
GD-69	Emergency Medical Equipment Items for Covid-19	38,970.00	41,897.00	SHOPPING	Q4 / 2021	27-DEC-21	31-DEC-21	Advance Digital Technology
GD-54	IT Equipment for PMU and PIUs	85,000.00	461,380.00	SHOPPING	Q4 / 2021	10-FEB-22	14-MAR-22	Soft Tech and Swift Solution
GD-46	Medical Equipment for PAs	312,400.00	559,190.00	NCB	Q3 / 2020	12-OCT-21	21-MAR-22	M/S Ocean Enterprise
GD-73	Hospital Equipment for new PA NGOs.	66,523.53	63,562.35	SHOPPING	Q1 / 2022	23-MAY-22	26-MAY-22	Advance Technology System and

								Transba Medical Services
GD-61	Solar energy system	610,000.00	299,459.20	NCB	Q2 / 2019			Bangladesh OPTO Electronics Co. Ltd.
GD-62 to 64	Climate resilient equipment	225,000.00	238,922.00	SHOPPING	Q1 / 2019			S. M Enterprise, Global Fintech, Masud Electronics and Computer, Technoworth Associates Ltd, Glownett Commodities

Consulting Services								
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
SD-25	Procurement Expert	80,000.00	27,000.00	ICS	Q4 / 2018	08-FEB-19	31-JAN-20	ADB-engaged, under UCCRTF; Sajjad Hossain
SD-15	Gender Specialist	60,000.00	43,892.00	ICS	Q2 / 2019	30-AUG-19	14-MAR-20	Ms. Rokeya Khatun
SD-18	Structural/Civil Engineer	80,000.00	25,000.00	ICS	Q4 / 2018	08-FEB-19	30-JUN-20	ADB-engaged, under UCCRTF; Mohammad Kamruzzaman
SD-19	Electrical Engineer	80,000.00	38,000.00	ICS	Q4 / 2018	28-JAN-19	20-JUL-20	ADB-engaged, under UCCRTF; Md. Montasir Mamun
SD-27	Baseline Household Survey of 8	70,554.00	66,490.26	SSS	Q1 / 2019	15-NOV-19	04-OCT-20	Eusuf and Associates

	Municipalities							
SD-22	Climate Change Infrastructure Coordinator	80,000.00	71,000.00	ICS	Q4 / 2018	22-JAN-19	31-DEC-20	ADB-engaged, under UCCRTF; Syed Nesar Ahammed
SD-10	UPHC specialist	180,000.00	90,438.06	ICS	Q3 / 2019	02-DEC-19	24-JAN-21	Md. Nurul Islam
SD-11	Procurement Specialist	120,000.00	7,559,055.00	ICS	Q4 / 2020	19-JAN-21	14-APR-21	Mohammad Shamsul Arefin Arif
SD-13	Financial Management Specialist	150,000.00	113,060.89	ICS	Q3 / 2019	02-DEC-19	28-SEP-21	Uttam Kumar Karmakar
SD-14.2	Senior Finance Manager	60,000.00	45,219.03	ICS	Q3 / 2019	02-DEC-19	31-DEC-21	Rownak Jahan Nasrin Khan

D. National Competitive Bidding

A. Regulation and Reference Documents

1. The procedures to be followed for national competitive bidding shall be those set forth for the National Open Tendering Method in *The Public Procurement Rules, 2008* (as updated and pursuant to *The Public Procurement Act, 2006* issued by the Government of Bangladesh) with the clarifications and modifications described in the following paragraphs required for compliance with the provisions of the Procurement Guidelines.

B. Procurement Procedures

1. Eligibility

2. The eligibility of bidders shall be as defined under section I of the Procurement Guidelines; accordingly, no bidder or potential bidder should be declared ineligible for reasons other than those provided in section I of the Guidelines, **as amended from time to time.**

2. Advertising

3. The posting of NCB specific notices for contracts valued at less than \$1 million on ADB's website is not required but is highly recommended.

3. Location of Bid Submission

4. Submission of bids to 'primary' and 'secondary' locations, or 'multiple droppings' of bids, shall not be required or

allowed. Advertisements and bidding documents shall specify only one location for delivery of bids.

4. Bid Price as Percentage of Estimate

5. Bids shall not be invited on the basis of percentage above or below the estimated cost, and contract award shall be based on the lowest evaluated bid price of responsive bid from eligible and qualified bidder.

5. Lottery

6. A lottery system shall not be used to determine a successful bidder, including for the purpose of resolving deadlocks.

6. Rejection of All Bids and Rebidding

7. Bids shall not be rejected and new bids solicited without ADB's prior concurrence.

C. Bidding Documents

7. Anti-Corruption

8. Definitions of corrupt, fraudulent, collusive and coercive practices shall reflect the latest ADB Board-approved Anti-Corruption Policy definitions of these terms and related additional provisions (such as conflict of interest, etc.).

8. Qualification Requirements

9. Qualification criteria and specific requirements must be explicitly stated in the bidding documents and applied consistently during bid evaluation.

a. Rejection of Bids

10. A bid shall not be rejected on the grounds that its bid price is not within a percentage range above or below the contract estimate.

10. ADB Policy Clauses

11. A provision shall be included in all NCB works and goods contracts financed by ADB requiring suppliers and contractors to permit ADB to inspect their accounts and records and other documents relating to the bid submission and the performance of the contract, and to have them audited by auditors appointed by ADB.

12. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that the Borrower shall reject a proposal for award if it determines that the bidder recommended for award has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices in competing for the contract in question.

13. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that ADB will declare a firm or individual ineligible, either indefinitely or for a stated period, to be awarded a contract financed by ADB, if it at any time determines that the firm or individual has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices or any integrity violation in competing for, or in executing, ADB-financed contract.

